
MEETING MINUTES 
January 20, 2009, 10:00 AM-1:00PM 

MTC/BATA Offices, The Fishbowl Conference Room, 
101 Eighth Street, Oaldand 

Attendees: TBPOC Members: Will Kempton Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Beatriz Lacson, Richard Land, Peter Lee, 
Brian Maroney, Dina Noel, Bijan Sartipi, Jon Tapping, Ken Terpstra, 
and Jason Weinstein 

Convened: 10:02 AM 

Items Action 
1. CHAIR'S REPORT 

• Will Kempton, the Chair, officially 
opened the first TBPOC meeting of 
year 2009 and turned it over to John 
Barna who made the following 
announcement: 

o John Barna will be leaving the CTC 
and TBPOC at the end of February to 
pursue an opportunity with AECOM 
beginning March 2009. 

Y He indicated that he leaves 
with mixed emotions, that he 
has enjoyed working with the 
TBPOC and is grateful for the 
knowledge and experience 
gained in the process. 

Y Andre Boutros, CTC Chief 
Delivery Officer, will act as 
Interim Director until a 
permanent replacement is 
identified. 

o Will Kempton and Steve Heminger 
acknowledged John Barna's 
significant contributions to the Toll 
Bridge Program, noting that his 
counsel and input would be missed 
and that they look forward to 
continuin their ositive 

1 of 9 

Item2a_01_20_09_ MtgMin_04Feb091 



(continued) 

2. 

Items Action 
relationship. 

• Will Kempton gave an update on the 
State budget. 

o The State is getting close to a 
resolution on the budget crisis. 

o The lack of financing sources (i.e., 
long-term bonds and short-term 
loans) could suspend Proposition 1B 
projects, defer allocations for 
remaining projects, and has the 
potential impact of slowing down 
ongoing projects worth $1.8 billion; 
non-Proposition 1B projects are 
expected to continue. 

o A meeting on the Pooled Money 
Investment Account was held on 
Friday, January 16, where it was 
decided to release $650 million to 
cover the State through the February 
pay day. 

o If a budget is not approved by 
February 1st, the "spigot" is likely to 
be turned off entirely, including 
Proposition 1B work. 

o The Governor is committed to 
bringing $1.2 billion of construction 
work to the Bay Area in 2009, which 
would create approximately 22,000 
jobs. 

CONSENT CALENDAR 
a. December 23, 2008 TBPOC Meeting 

Minutes 
• Andy Fremier presented, for TBPOC 

approval, the December 23, 2008 
TBPOC Meeting Minutes. 

b. 2009 TBPOC Meeting Calendar 
• The 2009 TBPOC Meeting Calendar 

is in the process ofbeing revised. 
o The March 5 Legislative 

Update/TBPOC Meeting may need 
to be rescheduled. 

c. The following West Approach 
Contract Change Orders (CCO's) 

• The TBPOC APPROVED the 
December 23, 2008 TBPOC 
Meeting Minutes 
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(continued) 

Items Action 
were presented for TBPOC approval: 
1) CCO 139-S1: $1,196,708 for • The TBPOC APPROVED the 

additional time extensions for following items, as presented: 
delays on the West Approach 0 West Approach CCO 139-S1 
project incurred from April2o, ($1,196,708) 
2008 through November 20, 0 West Approach CCO 149-S2 
2008. ($150,226.60) 

2) CCO 149-S2: $150,226.60 for 
added stage construction 
required for the eastbound 
mainline roadway construction 
due to realignment of the ST6D 
line. 

3· PROGRESS REPORTS 
a. December 2008 Monthly Progress 

Report 
• Andy Fremier reported that the PMT • The TBPOC confirmed 

approved the December 2008 APPROVAL of the December 
Monthly Progress Report, through 2008 Monthly Progress Report 
delegated TBPOC authority, on through delegated authority to 
January 6, 2009 and requested the PMT. 
confirmation ofthis approval. 

b. Draft January 2009 Monthly 
Progress Report 

• Andy Fremier informed the TBPOC 
that the draft January 2009 Monthly 
Progress Report is in the process of 
being reviewed. As soon as updated 
expenditure data and the latest 
comments are incorporated, the final 
version will be approved by the PMT 
through delegated TBPOC authority. 

0 Mail-out is scheduled for February 
4, 2009. 

• It was noted that the next quarterly 
report (4th Quarter 2008) will be 
distributed next week for review. 

4· PROGRAM ISSUES 
a. Draft 3rd Quarter 2008 Program 

Risk Management Report (RMR) 
Update 

• Jon Tapping gave a presentation on • Include the logos of BATA, 
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(continued). 

Items Action 
"Q3 2008 TBPOC Risk Management 
Briefing" covering a summary of risk 
management (RM) activities during 
the 3rd Quarter 2008, including RM 
accomplishments, risk developments 
in the current quarter, risk response 
actions, RM summaries of the 
individual contracts, potential draw 
on program contingency, and 
outlook for the next quarter. 
Discussion/ comments included: 
o Steve Heminger cautioned about 

using the term "success" in 
connection with contracts like 
E2-T1, which may have been 
completed under the RM budget 
but encountered problems 
initially that caused a drain on 
resources. 

);- The question was raised as to 
whether the budgets for the 
individual contracts are being 
set too high. 

);- It was suggested that these 
budgets might need to be 
reassessed. 

o Continuing claims resolution on 
the West Approach contract will 
allow the project to close out 
without claims at the end of April 
2009. 

o For the SAS contract, the TBPOC 
was assured that the challenges 
on the Hinge K coordination are 
being evaluated; also, that the 
contract change orders approved 
to mitigate cost/ schedule risks 
(green tag, tack weld, shop space) 
have been beneficial to risk 
management. 

o The TBPOC expressed concern 
over the $730M potential draw 
trend on program contingency. 

o The SAS schedule risk drives the 
program RM cost. Schedule 
dela s can result in cost increases 

CTC and the Department on 
the title page of all Program 
presentations. 
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(continued) 

Items Action 
in time-related overhead (TRO), 
equipment, personnel, etc. 
~ Corridor schedules are 

dependent on the SAS 
schedule. 

~ Developing an opportunity 
schedule in partnership with 
the Contractor is crucial to 
managing risk. 

o It was noted that an improved 
partnership between the TBPOC, 
design consultant, and contractor 
for the SAS contract would be an 
effective way of reducing risk. 

b. 2009 Legislative Update Draft 
Report Update 

• Tony Anziano provided the status of 
the report and requested TBPOC 
guidance on the following: 
o The need for a separate report for 

the Legislature, or would the 4th 
Quarter Report suffice. 

o The need for a Legislative Update 
and if so, where should it be held 
- Sacramento or the Bay Area. 
~ It was the consensus that a 

comprehensive legislative 
briefing is important. 

~ If the Bay Area Caucus 
attracts a larger legislative 
attendance as it has in the 
past, the briefing ought to 
coincide with it. 

• The TBPOC suggested that a 
legislative tour of the project would 
be very beneficial, and the sooner 
the better. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

c. Self-Anchored Suspension (SAS) 
Superstructure 
1) TBPOC/ ABF Mitigation and 

Acceleration Update 

• The TBPOC agreed that the 
format of the Legislative 
Update Report could be 
revised to be as efficient as 
possible as determined by the 
Communications Partnership 
Team (CPT). This could 
include using the 4th Quarter 
Report in its place. 

• Schedule a legislative tour of 
the project and give an update 
at Pier 7 with a presentation of 
the draft 4th Quarter 2008 

Report. 
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(continued) 

Items Action 
• Andy Premier gave an update on 

the topics discussed at the 
December 2008 TBPOC/ ABF 
Partnering Session. 
Discussion/ comments included: 
o The Department's Legal 

Counsel is working on options 
to remove any contractual 
impediments to a full 
partnership. 

~ Such a positive working 
relationship would provide a 
more timely resolution of 
design/ shop 
drawing/fabrication issues. 

o The TBPOC and ABF have 
agreed to fund the ZPMC 
schedule mitigation proposal 
to accelerate shipments of the 
bridge components at a so I so 
split. Upon ZPMC sign-off, 
ABF and the Department will 
request final TBPOC approval 
of the proposal based on the 
50 I 50 split commitment. 

o Efforts to resolve known 
fabrication issues continue. A 
tentative settlement proposal 
will be presented to the 
TBPOC at the February 4, 
2009 meeting. 

o Ken Terpstra reported that 
ABF and the PMTand ~- ·--- ·· 
Department members are 
meeting tomorrow to develop 
a joint opportunity schedule. 

~ Steve Heminger stressed the 
need for one schedule, as 
opposed to the current three 
schedules. 

~ Will Kempton will talk to Bob 
Luffy (ABF) before the April 
meeting, to let him know that 
the TBPOC is moving in the 
right direction on this item. 

o The SAS Fabrication Status as 
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• The TBPOC and PMT to 
convene prior to February 4, 
2009 to prepare for the 
meeting with ABF. 

• Staff to re ort monthl to the 
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(continued) 

Items Action 
of Dec 26, 2008 was reviewed 
and discussed. 

o It was noted that the new 
inspection consultant is now 
on board and operating 
efficiently. 

• On the barge crane issue, it is 
important to keep the line of 
communication open. 
o TBPOC support is needed. 

b. Yerba Buena Island Detour (YBID) 
1) Update 
• Dan Himick of CCM will update 

the TBPOC on the bridge closure 
for the East Tie-In (ETI) Roll­
Out/Roll-In (RO/RI) on 
February 4· 
o The team believes the project 

is on track for a Labor Day 
bridge closure, but CCM 
might need more time to 
make its final decision, with 
the back-up plan of the 
RO/RI occurring in October. 

c. Oakland Touchdown No. 1 

1) Update 
• Tony Anziano reported that 

progress on the project is going 
well. 
o The contractor MCM had a 

very positive meeting with 
Cal OSHA recently. 

d. Gateway Park Area (GPA) 
1) Update 
• Stephen Maller gave an update 

on recent activities: 
o Visioning Conference II is set 

for February 4, 2009. It will 
provide decision makers an 
update on related activities 
since the first conference. It 

TBPOC on the SAS Fabrication 
Status and illustrate progress 
using the graphic. 
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(continued) 

Items Action 
scope and next steps. 

o A scoping document, referred 
to as the Gateway Project 
Study Report (GPSR), is 
being developed by the 
Working Group with BATA 
as contract manager, and the 
estimated cost of $1M to be 
potentially funded by the 
members ofthe Working 
Group. 

>- Scaling back to areas within 
the Program's control was 
suggested, while maintaining 
an expansive vision. 

o The Department and City of 
Oakland are negotiating on 
the proposed land swap, and 
working toward finalizing the 
Maintenance Complex land 
transaction. 

8 OTHER BUSINESS 
• Will Kempton, the Chair, thanked 

the team for past year's efforts and 
moving forward with the project 
challenges. He noted the incredible 
improvement in program 
management compared to when it 
first started, and how the public is 
well served by it. 

Adjourned: 12:47 PM 
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MEETING MINUTES 
January 20, 2009, 10:00 AM-1:00PM 

MTC/BATA Offices, The Fishbowl Conference Room, 
101 Eighth Street, Oakland 

APPROVED BY: 

WILL KEMPTONJ Director 
California Department of Transportation 

Date 

Date 

STE E ER, Executive Director Date 
Bay Area Toll Authority 
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